



City of Titusville  
WWTP  
Phase 3B

Construction started April 14, 2014  
Project is running ahead of schedule



May 21, 2014



Contract Item G-6 \$150,000

## Upgrades and Repairs to Existing Aerobic Digesters



Cut made 18" down  
around top of tank  
to remove & replace  
concrete

Contract Item G-6 \$150,000

## Upgrades and Repairs to Existing Aerobic Digesters



Tank will be cleaned, sealed with Dry-Lock and covered with a new rubber roof

Contract Item G-10 \$1,720,000

## New SBR Tank No. 5



SBR No. 4

New SBR No. 5

Contract Item G-10 \$1,720,000

## New SBR Tank No. 5



80 tons rebar

Contract Item G-10 \$1,720,000

## New SBR Tank No. 5



Rain.  
Rain..  
Rain...  
&  
Pump.  
Pump..  
Pump...

May 27, 2014



Contract Item G-11 \$370,000

## New Blower Building - Excavation



Will eventually  
be covered by a  
pre-engineered  
metal building

Contract Item G-11 \$370,000

## New Blower Building Excavation



Main influent  
line from  
head works

Contract Item G-10 \$1,720,000

## New SBR Tank No. 5



1<sup>st</sup> Concrete  
Section Poured

Contract Item G-10 \$1,720,000

## New SBR Tank No. 5



Concrete  
Sprayer

Contract Item G-10 \$1,720,000

## New SBR Tank No. 5



June 9, 2014



Contract Item G-10 \$1,720,000

## New SBR Tank No. 5




Contract Item G-10 \$1,720,000

## New Blower Building Excavation



June 13, 2014



Contract Item G-11 \$370,000

## New Blower Building Excavation



Contract Item G-12 \$340,000

## Influent Line Excavation & Placement



Admin  
Building

Contract Item G-10 \$1,720,000

## New SBR Tank No. 5



Contract Item G-10 \$1,720,000

## New SBR Tank No. 5



June 23, 2014



Contract Item G-12 \$340,000

## New Inter-Unit Piping




Contract Item G-10 \$1,720,000

## New SBR Tank No.5 – Wall Form Construction



June 26, 2014



Contract Item G-10 \$1,720,000

## New SBR Tank No.5 – Wall Construction - Concrete



Contract Item G-11 \$370,000

## New Blower Building foundation construction



June 30, 2014



Contract Item G-11 \$370,000

## New Blower Building Foundation Construction



July 2, 2014



Contract Item G-10 \$1,720,000

## New SBR Tank No. 5 - Construction



Contract Item G-11 \$370,000

## New Blower Building – Pipe Construction



Contract Item G-11 \$370,000

## New Blower Building – Pipe Construction



July 21, 2014



Contract Item G-10 \$1,720,000

## New SBR Tank No.5 – 1 Wall Section to Complete



Contract Item G-11 \$370,000

## New Blower Building Wall Construction



July 28, 2014



Contract Item G-10 \$1,720,000

## New SBR Tank No.5 – Last Wall Section Formed



Contract Item G-10 \$1,720,000

## New SBR Tank No.5 – Last Wall Sections Poured



August 7, 2014



Contract Item G-10 \$1,720,000

## New SBR Tank No.5 – Water Leak Test



Contract Item G-10 \$370,000

## New Blower Building Construction



August 21, 2014



Contract Item G-7 \$580,000

## Upgrades to Existing SBR Tanks No. 1 – No. 4



Contract Item G-11 \$370,000

## New Blower Building – Cement Floor Construction



September 4, 2014



Contract Item G-11 \$370,000

## New Blower Building – Foundation Complete



Contract Item G-11 \$370,000

## New Blower Building – Valve Housing



Contract Item G-11 \$370,000

## New Blower Building – Top View



Contract Item G-10 \$1,720,000

## New SBR Tank No.5 – Backfill & Drainage



Contract Item G-10 \$1,720,000

## New SBR Tank No.5 – Drained After Water Leak Test



Contract Item G-10 \$1,720,000

## SBR Tank No.4 – Cleaned and ready for piping changes



September 22, 2014



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



November 10, 2014



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



December 1, 2014



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



December 22, 2014



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



2015 ???



Contract Item X-xx \$xxx

## Description





Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description



Contract Item X-xx \$xxx

## Description

